DOD PROGRAMS

Standard Procurement System (SPS)

The Standard Procurement System (SPS) is designed to improve the speed and effectiveness of contract placement
and contract administration functions. Once completed, it will interact more effectively with other DoD activities
and with industry, and improve visibility of contract deliverables while maintaining DoD readiness with reduced
resources. SPS comprises components at multiple levels, including mainframe processing at Defense Information Systems
Agency MegaCenters, minicomputers at the intermediate level, and Local Area Network-based workstations at the user
level. Software consists of selected operating systems, network operating systems, client-server software, distributed
systems software, and American Management Systems’ commercial derivative software.

The SPS acquisition strategy is based on procuring and enhancing American Management Systems’ “Procurement
Desktop—-Defense” software. To be delivered in four increments, SPS Increments 1 and 2 were operationally tested in 1997
and fielded to limited Defense Logistics Agency and Navy sites.

During the summer of 1998, Joint Interoperability Test Command (the designated Operational Test Agency), conducted
tests at two Army sites and two Navy sites on a portion of the Increment 3 (Version 4.0) software functionality. Based on
the user-validated requirements in the Operational Requirements Document, Joint Interoperability Test Command (JITC)
found that Version 4.0 software was operationally effective and suitable for only a small number of contracting offices that
had no (or minimal) prior automated procurement support. Due to the significant number of system deficiencies and
inaccuracies, DOT&E determined that \ersion 4.0 software was neither operationally effective, nor operationally suitable
for administering large procurement contracts. DOT&E recommended that the Program Management Office take immediate
actions to correct these deficiencies prior to full fielding.

Since the completion of \Version 4.0 Operational Test and Evaluation, testing activities had been focused on conducting
Operational Assessments (OAs) on Version 4.1 and follow-on maintenance releases to verify correction of deficiencies and
to assess enhanced capabilities. Throughout FY00 and FYQ1, JITC continued to conduct OAs to provide feedback to
improve SPS performance. JITC uses sites
that had already converted over to SPS from
their legacy systems. The OA results showed
that there were still many unresolved system
deficiencies of major operational impact, even
though users noted that system functionality
had improved in comparison with the
previous versions.
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The Standard Procurement System will improve the speed and

effectiveness of contract placement and contract administration
functions.
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TEST & EVALUATIONACTIVITY
During the past year, there have been no operational test activities.

TEST & EVALUATION ASSESSMENT

Based on earlier Operational Test and OA findings, a variety of operational issues remain; some span many sites and some
are site-unique. In general, users expressed a desire for longstanding deficiencies to be corrected as soon as possible.
The SPS Program Management Office must continue to focus on correcting deficiencies identified during the previous
tests.
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